

*Suggestion*

KEEP THE JUICE ON!

CALENDAR

1985

- January      Revise preliminary studio plans and equipment needs to include the option for video facilities
- Submit proposals to businesses and corporations for grant money and/or equipment
- File for license
- Conclude campaign - i.e., cash and pledges in hand
- February     Arrange for professional assistance in making a firm proposal for equipment and the cost
- March        Contract for basic equipment
- April        Complete contracts for equipment
- May-August   Complete studio arrangement and install equipment
- September   First scheduled broadcasts using the new power

\*\*\*\*\*

Anything about programming, sponsorship, rules and regulations ????

Board of Directors-- etc.